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Re: lnterim Removal Action Scope of Work, Gulfco Marine Maintenance Site, Freeport, 
Texas 

Dear Mr. Miller: 

Thank you for your comments on the Draft lnterim Removal Action (IRA) Scope of 
Work (SOW) for the Gulfco Marine Maintenance Superfund Site (the Site) in Freeport, Texas. 
The Draft IRA SOW was prepared by Pastor, Behling & Wheeler, LLC (PBW) on behalf of LDL 
Coastal Limited LP (LDL), Chromalloy America Corporation (Chromalloy) and The Dow 
Chemical Company (Dow), and was provided to EPA on April18, 2005. Your comments on this 
SOW were discussed in our telephone conversation on April 19, 2005. The attached Revised 
IRA SOW has considered your comments. A summary of the comments and our responses are 
provided below. The revised IRA SOW is being provided to you with the Draft Site lnvestigation 
and Removal Action (SIIRA) SOW, which is also attached to this letter. 

EPA Comment No. 1: An additional task should be added to include reporting activities 
associated with the IRA. These activities include: (1) submittal of weekly status updates to EPA 
via e-mail while the work is being pe1jormed; (2) submittal of a final documentation report after 
the work is completed; and (3) submittal offinallaboratOIJ' reports, via e-mail, to EPA at the 
time they are received from the laboratOI)'. 

Response: An additional task detailing the final documentation report to be submitted upon 
completion of the IRA has been added to the SOW (Task 8). This report will be submitted to the 
Texas Commission on Environmental Quality (TCEQ) with a copy to EPA. With the addition of 
this task, the schedule section (Section ill.) of the SOW has been clarified to indicate that IRA 
field activities shall be completed within 120 days from the effective date of the AOC. 

The additional reporting activities requested by EPA are inconsistent with the decisions and 
directions during our meeting of April!, 2005. We were assured that there would not be 
duplication of oversight on this project and that the State of Texas TCEQ would be the lead 
agency for oversight, as it administered the Voluntary Cleanup Program. EPA is to review and 
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approve the Scope of Work for the Site at the outset, and TCEQ is to oversee the investigation 
and cleanup of the Site. A final report will be submitted to the TCEQ and EPA upon the 
completion of remediation of the Site. In addition to submitting a final report to EPA following 
the completion of remediation at the Site, LDL, Chromalloy and Dow agree to provide copies of 
other reports submitted to the TCEQ (as reflected in the schedule of deliverables, Appendix A, 
SIIRA SOW) to EPA for informational purposes. The final report is to be reviewed by EPA to 
ensure that the agreed upon Scope of Work was followed for the Site. This report will be the 
basis for delisting the Site. 

EPA Comment No.2: Posting of appropriate signs should be included as part of the fence 
const111ction activities proposed in Task 6. 

Response: The requested activity has been added to Task 6. 

EPA Comment No.3: Confirmation samples should be collectedfi"om the former AST tank farm 
containment area floor and berms following completion of pressure washing activities described 
in Task 3. 

Response: The requested activity has been added to Task 3. 

EPA Comment No. 4: A draft of the Fact Sheet proposed under Task 7should be submitted to 
EPA for review and approval, prior to distribution to key stakeholders. 

Response: The requested activity has been added to Task 7. It is essential that we receive EPA's 
comments within 15 days of submittal of this draft to enable timely printing and mailing of the 
Fact Sheet. We propose to schedule a conference call at the end of the 15-day review period to 
review EPA's comments and agree on any changes. 

EPA Comment No. 5: EPA will view the proposed IRA as a time-critical removal action. As 
such, compliance with the substantive requirements of any applicable permits for Site activities 
will be required, but actually obtaining the permits may not be needed. 

Response: Comment noted. 

EPA Comment No. 6: An updated records search and field survey for water wells within 1/,-mi/e 
of the Site should be added to the proposed SOW: 

Response: The requested activity is included as Task 4 in the SIIRA SOW. 

EPA Comment No. 7: An IRA Work Plan should be submitted to EPA prior to the initiation of 
field activities. 

Response: Task 1 has been expanded to include submittal of a Work Plan prepared by the 
removal action contractor. Based on our discussions of April 1, we regard this as an information 
transmittal with no formal approval needed by EPA. There is no allowance in our schedule for 
EPA review and approval of a Work Plan. 
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Should you have any questions, do not hesitate to call me. As soon as we receive your 
concurrence on the attached IRA SOW, we will begin our contractor selection process. We also 
look forward to completing the SIIRA SOW so that this project can get underway. 

Sincerely, 

PASTOR, BEHLING & WHEELER, LLC 

Eric F. Pastor, P .E. 
Principal Engineer 

Attachments 

cc: Mr. Brent Murray- Sequa Corporation 
Mr. Scott Magelssen - The Dow Chemical Company 
Ms. Sandi Van Wormer - The Dow Chemical Company 
Ms. Jeannine Sohayda- The Dow Chemical Company 
Mr. Allen Daniels - LDL Coastal Limited, LP 
Mr. F. William Mahley- Strasburger & Price, LLP 
Mr. James C. Morris III- Thompson & Knight, LLP 
Ms. Elizabeth Webb- Thompson & Knight, LLP 
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